
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/12/2010

ESTIMATE SUMMARY 13:16:19

CONTID: C17256         ESTIMATE NO: 0006 PROG 2005

PCN: 17256-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME:

PROJECT NO: ES64701-118                   

C-470:SANTA FE TO I-25+BIKEPATH

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/12/2010 DATE TIME STARTED 07/09/2009

6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,213,080.44 PARTICIPATING $ $ 103,737.97

AWARD PROJECT AMT: 22,337,790.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,112.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.50

TIME ALLOW:

ORIG TIME ALLOW:

400 CALENDAR DAYS

CALENDAR DAYS400

30.13%

18,314,505.78

103,737.97

103,737.97

100,625.84

$

$

$

$

7,898,574.66

0.00

7,898,574.66

112,916.06

8,011,490.72

-200,504.85

0.00

7,810,985.87

0.00

AMOUNT DUE 7,810,985.87 100,625.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 100,625.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

174.0
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 400.000 0.000

EACH 0.000 0.00

6.54000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 31,511.000 9,151.000

SY  0.000 0.00

16.02000 9,151.000 146,599.02

202-00210  
 

0015 REMOVAL OF ASPHALT MAT 100.000 37.720

SY  0.000 0.00

20.00000 37.720 754.40

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 62,011.000 56,872.170

SY  0.000 0.00

2.48000 56,872.170 141,042.98

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 7,693.000 67.000

SY  0.000 0.00

5.45000 67.000 365.15

202-00246  
 

0030 *REMOVAL OF PAVEMENT MARKING 74,245.000 0.000

SF  0.000 0.00

0.87000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF EXPANSION DEVICE 909.000 0.000

LF  0.000 0.00

50.19000 0.000 0.00

202-00504  
 

0040 *REMOVAL OF FENCE 500.000 0.000

LF  0.000 0.00

1.04000 0.000 0.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 11,575.000 0.000

LF  0.000 0.00

1.96000 0.000 0.00

202-01130  
 

0050 REMOVAL OF GUARDRAIL TYPE 4 830.000 0.000

LF  0.000 0.00

10.90000 0.000 0.00

202-01140  
 

0055 *REMOVAL OF END ANCHORAGE 72.000 0.000

EACH 0.000 0.00

98.10000 0.000 0.00

202-01300  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002  
 

0065 UNCLASSIFIED EXCAVATION 10,000.000 6,373.760

CY  0.000 0.00

27.83000 6,373.760 177,381.74

203-00000  
 

0070 MUCK EXCAVATION 2,998.450 2,998.450

CY  0.000 0.00

34.03000 2,998.450 102,037.25

203-00100  
 

0075 *POTHOLING 335.750 298.750

HOUR 37.000 9,250.00

250.00000 335.750 83,937.50

203-01597  
 

0080 SWEEPING 300.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01620  
 

0085 TOPSOIL 3,471.000 811.000

CY  0.000 0.00

21.97000 811.000 17,817.67

207-00205  
 

0090 *EROSION LOG 2,434.000 2,434.000

LF  0.000 0.00

3.54000 2,434.000 8,616.36

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 15.000 4.000

EACH 0.000 0.00

381.50000 4.000 1,526.00

208-00045  
 

0100 *STORM DRAIN INLET PROTECTION 102.000 102.000

EACH 0.000 0.00

163.50000 102.000 16,677.00

208-00050  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000

EACH 1.000 5,450.00

5,450.00000 3.000 16,350.00

208-00070  
 

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 150.000 59.000

HOUR 0.000 0.00

32.70000 59.000 1,929.30

208-00103  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 3.500

HOUR 0.000 0.00

70.85000 3.500 247.98

208-00105  
 

0120 EROSION CONTROL SUPERVISOR 1,470.000 201.000

HOUR 24.500 801.15

32.70000 225.500 7,373.85

208-00205  
 

0125 *REPLACE CONCRETE PAVEMENT 61,478.000 36,968.640

SY  0.000 0.00

81.95000 36,968.640 3,029,580.05

210-03100  
 

0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS 24,509.342

SY  0.000 0.00

3.04116 24,509.342 74,536.83

0130 *SEEDING (NATIVE) 6.000 1.400

ACRE 0.490 256.37

523.20000 1.890 988.85

212-00006  
 

0135 *SOIL CONDITIONING 6.000 1.400

ACRE 0.490 483.36

986.45000 1.890 1,864.39

212-00032  
 

0140 *MULCHING (WEED FREE) 6.000 1.400

ACRE 0.490 240.35

490.50000 1.890 927.05

213-00003  
 

0145 *MULCH TACKIFIER 1,200.000 273.000

LB  98.000 240.10

2.45000 371.000 908.95

213-00061  
 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000

SY  0.000 0.00

2.94000 0.000 0.00

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 5) 10,000.000 2,215.590

TON 0.000 0.00

19.69000 2,215.590 43,624.97

304-05000  
 

0160 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,700.000 128.030

TON 35.660 4,858.68

136.25000 163.690 22,302.76

403-00720  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *EMERGENCY POTHOLE REPAIR 200.000 0.000

TON 0.000 0.00

218.00000 0.000 0.00

403-00800  
 

0170 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 55,330.000 2,823.780

TON 0.000 0.00

81.86000 2,823.780 231,154.63

403-09221  
 

0175 *MICRO-SURFACING SEAL COAT 19,794.000 3,458.090

TON 0.000 0.00

196.20000 3,458.090 678,477.26

409-09000  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 24,588.000 2,115.800

GAL 2,121.400 5,197.43

2.45000 4,237.200 10,381.14

411-10255  
 

0185 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 215,527.000 0.000

LF  0.000 0.00

1.64000 0.000 0.00

412-14000  
 

0190 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 9,145.000 9,145.000

LF  0.000 0.00

4.91000 9,145.000 44,901.95

412-15000  
 

0195 *CROSS STITCHING 1,730.000 0.000

EACH 0.000 0.00

24.26000 0.000 0.00

412-15050  
 

0200 *HOT POURED CONCRETE JOINT SEALANT 2,880.000 0.000

LF  0.000 0.00

16.35000 0.000 0.00

412-19000  
 

0205 *BRIDGE EXPANSION DEVICE (0-4 INCH) 909.000 0.000

LF  0.000 0.00

202.74000 0.000 0.00

518-01004  
 

0210 *ELASTOMERIC CONCRETE END DAM 228.000 0.000

CF  0.000 0.00

413.11000 0.000 0.00

518-02010  
 

0215 *CONCRETE (PATCHING) 850.000 376.970

SF  0.000 0.00

109.00000 376.970 41,089.73

601-06150  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000 16.000

EACH 6.000 26,216.88

4,369.48000 22.000 96,128.56

604-39050  
 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,248.000 0.000

LF  0.000 0.00

11.34000 0.000 0.00

606-00301  
 

0230 GUARDRAIL TYPE 7 (STYLE CA) 320.000 0.000

LF  0.000 0.00

238.01000 0.000 0.00

606-00710  
 

0235 *END ANCHORAGE TYPE 3D 16.000 0.000

EACH 0.000 0.00

713.95000 0.000 0.00

606-01340  
 

0240 *TRANSITION TYPE 3G 21.000 0.000

EACH 0.000 0.00

948.30000 0.000 0.00

606-01370  
 

0245 *TRANSITION TYPE 3H 11.000 0.000

EACH 0.000 0.00

506.85000 0.000 0.00

606-01380  
 

0250 *MEDIAN TERMINAL 16.000 0.000

EACH 0.000 0.00

3,264.55000 0.000 0.00

606-01460  
 

0255 *END ANCHORAGE (NONFLARED) 39.000 0.000

EACH 0.000 0.00

1,738.55000 0.000 0.00

606-02003  
 

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 500.000 0.000

LF  0.000 0.00

3.71000 0.000 0.00

607-11300  
 

0265 *FENCE (PLASTIC) 2,500.000 760.000

LF  0.000 0.00

1.64000 760.000 1,246.40

607-11525  
 

0270 CONCRETE BIKEWAY 31,511.000 9,160.000

SY  0.000 0.00

39.72000 9,160.000 363,835.20

608-00020  
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PCN: 17256-BID    ESTIMATE RUN

PROJECT: ES64701-118                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 22,350.931

SY  0.000 0.00

1.71712 22,350.931 38,379.23

0275 *PLACE ASPHALT MILLINGS 92,827.000 8,311.000

SY  0.000 0.00

2.79000 8,311.000 23,187.69

608-01550  
 

0280 *DELINEATOR (TYPE I) 300.000 0.000

EACH 0.000 0.00

22.89000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

23.98000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 150.000 0.000

EACH 0.000 0.00

25.07000 0.000 0.00

612-00003  
 

0295 *LOCATION MARKER (FIBER OPTIC)(DOME) 30.000 0.000

EACH 0.000 0.00

62.68000 0.000 0.00

612-00260  
 

0300 *2 INCH ELECTRICAL CONDUIT (BORED) 118,000.000 86,924.000

LF  3,646.000 14,547.54

3.99000 90,570.000 361,374.30

613-00206  
 

0305 *PULL BOX (24"X36"X24") 18.000 3.000

EACH 7.000 4,526.13

646.59000 10.000 6,465.90

613-07023  
 

0310 *SIGN PANEL (SPECIAL) 200.000 0.000

SF  0.000 0.00

27.25000 0.000 0.00

614-00035  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

32.000 0.000

EACH 0.000 0.00

419.65000 0.000 0.00

614-01588  
 

0320 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,000.000 0.000

LF  0.000 0.00

24.53000 0.000 0.00

614-72871  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

5.45000 0.000 0.00

614-72875  
 

0330 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

3,139.20000 0.000 0.00

614-87350  
 

0335 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 60,000.000 0.000

LF  0.000 0.00

1.89000 0.000 0.00

614-87498  
 

0340 *CONSTRUCTION SURVEYING 1.000 0.610

L S 0.000 0.00

8,720.00000 0.610 5,319.20

625-00000  
 

0345 *MOBILIZATION 1.000 0.582

L S 0.000 0.00

2,087,765.48000 0.582 1,215,079.51

626-00000  
 

0350 PUBLIC INFORMATION SERVICES 1.000 0.480

L S 0.080 800.00

10,000.00000 0.560 5,600.00

626-01000  
 

0355 *EPOXY PAVEMENT MARKING 1,415.000 349.640

GAL 0.000 0.00

52.32000 349.640 18,293.16

627-00005  
 

0360 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,338.000 575.480

GAL 53.750 1,699.04

31.61000 629.230 19,889.96

627-00012  
 

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,035.000 829.000

SF  0.000 0.00

7.63000 829.000 6,325.27

627-01001  
 

0370 *FLAGGING 6,500.000 2,008.500

HOUR 8.000 183.12

22.89000 2,016.500 46,157.69

630-00000  
 

0375 *UNIFORMED TRAFFIC CONTROL 3,000.000 0.000

HOUR 0.000 0.00

27.25000 0.000 0.00

630-00003  
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PERIOD
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CAT NO0200 ROADWAY 

0380 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

630-00004  
 

0385 *TRAFFIC CONTROL INSPECTION 140.000 24.000

DAY 19.000 1,035.50

54.50000 43.000 2,343.50

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 490.000 119.000

DAY 16.000 8,720.00

545.00000 135.000 73,575.00

630-00012  
 

0395 *UNIFORMED TRAFFIC CONTROL COORDINATION 140.000 2.000

HOUR 0.000 0.00

1.09000 2.000 2.18

630-00015  
 

0400 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 26.000 4.000

EACH 0.000 0.00

109.00000 4.000 436.00

630-80335  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 230.000 23.500

EACH 0.000 0.00

54.50000 23.500 1,280.75

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 152.000 73.500

EACH 2.500 190.75

76.30000 76.000 5,798.80

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500

EACH 0.000 0.00

76.30000 10.500 801.15

630-80343  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,335.000 427.375

SF  0.000 0.00

21.80000 427.375 9,316.78

630-80344  
 

0425 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000

EACH 0.000 0.00

10,900.00000 7.000 76,300.00

630-80355  
 

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.000 0.00

872.00000 2.000 1,744.00

630-80358  
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0435 *DRUM CHANNELIZING DEVICE 550.000 105.500

EACH 0.000 0.00

32.70000 105.500 3,449.85

630-80360  
 

0440 CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF  0.000 0.00

32.62000 0.000 0.00

630-80370  
 

0445 *TRAFFIC CONE 1,800.000 356.500

EACH 0.000 0.00

10.90000 356.500 3,885.85

630-80380  
 

0450 *MOBILE PAVEMENT MARKING ZONE 5.000 2.000

DAY 0.000 0.00

872.00000 2.000 1,744.00

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,725.00000 0.000 0.00

630-85010  
 

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 2.000

EACH 0.000 0.00

38,150.00000 2.000 76,300.00

630-85040  
 

0465 F/A MINOR CONTRACT REVISIONS 1,474,565.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 2,200.000 305.900

F A 0.000 0.00

1.00000 305.900 305.90

700-70011  
 

0475 F/A ASPHALT PAVEMENT INCENTIVE 270,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0480 F/A FUEL COST ADJUSTMENT 150,000.000 8,315.510

F A 0.000 0.00

1.00000 8,315.510 8,315.51

700-70016  
 

0485 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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0490 F/A ASPHALT CEMENT COST ADJUSTMENT 570,000.000 17,649.410

F A 0.000 0.00

1.00000 17,649.410 17,649.41

700-70019  
 

0495 F/A ON-THE-JOB TRAINEE 8,640.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0500 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 652.800

F A 156.000 156.00

1.00000 808.800 808.80

700-70022  
 

0505 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0510 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 41,280.000 12,711.660

F A 0.000 0.00

1.00000 12,711.660 12,711.66

700-70034  
 

0515 F/A EARLY COMPLETION OF WORK INCENTIVE 600,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0525 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0545 BLADING 100.000 22.000

HOUR 0.000 0.00

175.00000 22.000 3,850.00

203-01500  
 

0550 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 
WITHOUT AGGREGATE

18,000.000 13,693.000

LF  0.000 0.00

11.50000 13,693.000 157,469.50

900-00012  
 

0555 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 10,114.580 10,114.580

CY  0.000 0.00

35.08000 10,114.580 354,819.47

900-00004  
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PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 GRAVEL BAG 100.000 80.000

LF  0.000 0.00

9.35000 80.000 748.00

208-00034  
 

0565 WATERPROOFING (MEMBRANE) 604.000 0.000

SY  0.000 0.00

16.67000 0.000 0.00

515-00120  
 

0570 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF 
PRESENT STRUCTURE (CL 2)(SPECIAL)

4.000 3.522

CY  0.000 0.00

2,260.50000 3.522 7,961.48

900-00004  
 

0575 CONCRETE (PATCHING) 4.000 3.818

CY  0.000 0.00

2,684.00000 3.818 10,247.51

601-06100  
 

0580 REINFORCING STEEL (EPOXY COATED) 95.010 95.010

LB  0.000 0.00

4.46000 95.010 423.74

602-00020  
 

0585 ADDED ITEM (EACH)/ MOBILIZATION 10.000 7.000

EACH 0.000 0.00

587.40000 7.000 4,111.80

900-00007  
 

0590 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 217.170 217.170

TON 0.000 0.00

71.50000 217.170 15,527.66

403-34871  
 

0595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000 -15,000.000

DOL 0.000 0.00

1.00000 -15,000.000 -15,000.00

900-00006  
 

0600 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,661.000 0.000

LF  1,661.000 18,885.57

11.37000 1,661.000 18,885.57

613-00200  
 

CAT 0200 $103,737.97 7,966,490.70CURRENT AMT 26,168,080.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 



CONTID: C17256         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17256-BID    ESTIMATE RUN 01/12/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0006 13:16:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0540 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 45,000.00CURRENT AMT 45,000.00 $$

PROJECT TOTAL 103,737.97 $ 8,011,490.70CURRENT AMT 26,213,080.44 $$


